
 

 

NIRCam Integration and Test 
David Mason, Paul Schweiger, Gopal Vasudevan   

Lockheed Martin Advanced Technology Center    3251 Hanover Street, Palo Alto, CA 94034 
 

 
ABSTRACT 

The Near Infrared Camera (NIRCam) instrument for NASA’s James Webb Space Telescope (JWST) is one of the four 
science instruments installed into the Integrated Science Instrument Module (ISIM) on JWST intended to conduct 
scientific observations over a five year mission lifetime. NIRCam’s requirements include operation at 37 kelvins (K) to 
produce high resolution images in two wave bands encompassing the range from 0.6 microns to 5 microns.  In addition 
NIRCam is used as a metrology instrument during the JWST observatory commissioning on orbit, during the initial and 
subsequent precision alignments of the observatory’s multiple-segment 6.3 meter primary mirror 
This paper describes the integration and test (I&T) processes used to verify the Imaging Optical Assembly (IOA) to the 
defined requirements.   
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1. INSTRUMENT OVERVIEW   
The NIRCam IOA consists of two mirror image modules mounted back-to-back. Figure 1.0 illustrates the two modules 
mounted atop the Goddard Space Flight Center (GSFC) Kinematic Mounts ready for installation onto the ISIM 
structure. The NIRCam spectral waveband is divided into two optical channels on each of the two modules to provide a 
short wavelength channel from 0.6 to 2.3 microns, and a long wavelength channel covering 2.4 to 5.0 microns.  Figure 
2.0 illustrates the division of the spectral range into the two channels.  The left side illustrates each module with stray 
light baffles installed, while the right side module has the optical beam path exposed. 

 
 

Figure 1.0 NIRCam Instrument consisting of two modules on ISIM Kinematic Mounts  

 
 

Figure 2.0 NIRCam Optical Ray trace with and without stray light baffles installed 



 

 

 

2. INSTRUMENT BLOCK DIAGRAM 
Figure 3.0 illustrates the NIRCam block diagram. This illustration shows the IOA mounted on the ISIM inside the 32K 
to 37K region 1 enclosure.  The Instrument Control Electronics (ICE) and Focal Plane Electronics (FPE) are located in 
the region 2 thermal zone at 293K.  The NIRCam flight software (FSW) resides within the JWST Integrated Command 
and Data Handling (ICDH) computer.  
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Figure 3.0 NIRCam Instrument block diagram  

 

3. DRIVING PERFORMANCE REQUIREMENTS 
NIRCam serves the dual roles as a metrology instrument during JWST commissioning, and a science imager during 
science operations.  Two driving performance requirements for NIRCam are its wavefront error (WFE) and optical 
alignment.  The total wavefront error budget is illustrated in Figure 4.0 which is divided into the low spatial frequency 
(<5 cycles/aperture), mid spatial frequency (5 cycles/aperture to <35 cycles/aperture), and high spatial frequency (> 35 
cycles/aperture).  The optical alignment requirement at the module level is to obtain a 95% overlap between the short 
and long wavelength channels with a goal of 99% overlap.  This will enable each module to view the area in the sky 
while the second module views the adjacent area of the universe for a total FOV of 2x (2.2 arcminutes)2.  A third 
driving requirement is the knowledge of the IOA boresight referenced to the ISIM coordinate plane. 
 



 

 

F200W Center FWHM
2.000 0.500

nm Est. Performance w/ Contingency
rms tot lo mid hi
Req 70.0 68.0 7.0 2.0
EOL 66.7 66.4 6.0 1.7 nm Contingency

rms tot lo mid hi
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nm Est. Performance EOL 19.7 19.7
rms tot lo mid hi
Req 68.7 68.3 7.0 2.0
EOL 63.7 63.4 6.0 1.7

nm Design Residual nm Ground nm On Orbit
rms tot lo mid hi rms tot lo mid hi rms tot lo mid hi
Req 44.9 44.9 Req 46.2 45.7 6.9 1.8 Req 23.8 23.8 1.4 0.7
EOL 43.1 43.1 EOL 43.8 43.4 6.0 1.7 EOL 16.8 16.8 0.3 0.3

nm Fabrication nm Thermal Effects
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nm Mounting nm Misalignments
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nm Alignment / Assembly nm Dynamic
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EOL 27.5 27.5 EOL 3.9 3.9
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Figure 4.0     NIRCam Wavefront Error Budget 

 

4. INTEGRATION PROCESS FLOW 
The NIRCam program is developing two instruments: an Engineering Test Unit (ETU), and a Flight Model (FM).  The 
ETU is a pathfinder used to validate the assembly processes, functional verifications, flight and ground support 
software, and the performance requirements. The NIRCam ETU is to be used during the ISIM and Observatory ETU 
testing.  The ETU contains a single fully functional, flight equivalent short wave channel with the mosaic FPA 
consisting of four 2k x 2k detectors.  The remaining subsystems are replaced with flight equivalent thermal mass 
simulators with the exception of the beryllium (Be) optical bench assembly (OBA) being flight equivalent for both ETU 
modules.  The FM will be fully populated with flight hardware.  Figure 5.0 illustrates the entire I&T process beginning 
with the assembly, module cold alignment testing, FPA integration, IOA assembly, IOA Comprehensive Performance 
Test 1 (CPT1), environmental testing, and CPT2 performance test.  The NIRCam Optical Telescope Element Simulator 
(NOTES) testing immediately follows CPT2 to verify the NIRCam focus requirements, WFE, and IOA throughput. 
The secondary role of NIRCam as a metrology instrument will be characterized during Wave Front Sensing and Control 
(WFS&C) testing following NOTES testing.   
 



 

 

 
Figure 5.0    NIRCam Integration and Test Flow 

4.1. Module Assembly 
The I&T activities begin with the delivery of each NIRCam subsystem which have been verified to the unique 
requirements at operating temperature.  The integration of the subsystems onto the optical bench is performed at 
ambient environment in a class 100 cleanroom to support the level 350A at delivery requirement.  The subsystem tests 
include functional, environmental, and optical tests performed at the operating temperature using the ICE and FSW.  
The prescription, position, and performance math models used in the NIRCam design at operating temperature are 
converted to ambient temperature prescription, position, and performance to place each subsystem correctly onto the 
OBA.  This converted data establishes the requirements for the assortment of mechanical and optical metrology aids 
required to complete the alignment and functional testing prior to cold alignment testing.  
 

4.2. Cold Alignment Testing 
The NIRCam cold alignment tests are performed at the module level while at the operating temperature of 35K.  The 
cold alignment test is deigned to verify the FSW, IOA telemetry, ICE operation and subsystem functionality as an 
integrated assembly, the module optical alignment, and to characterize the WFE prior to assembly into the IOA.  The 
cold alignment test is performed in a ‘staggered’ sequence to characterize the long and short wavelength channel 
performance from both modules in one cold cycle.  
The optical alignment is characterized with a series of on-board optical sources and external optical metrology tools.  A 
Surrogate Focal Plane Assembly (SFPA) projects a point source from the image plane to a test detector located 
externally to the thermal vacuum chamber.  Image data collected at the test detector is used to verify the optical 
alignment.  The module WFE is characterized using phase diversity (PD).  
A final step in the cold testing is to quantify the alignment of the NIRCam boresight to the Instrument alignment cube at 
operating temperature.  This is accomplished using optical metrology tooling viewing the optical cube from two 
orthogonal axes though chamber windows, and referenced to the optical axes of the external optical system.  Figure 6.0 
illustrates the NIRCam module level cold test configuration.    
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Figure 6.0     NIRCam Module Cold Alignment Test Configuration 

4.3. Image Optical Assembly development 
The development of the IOA addresses three major activities:  

1. Installing the associated FPAs.  
2. Assembling the two modules together. 
3. Installing the GSFC provided ISIM kinematic mounts  

At the conclusion of the Cold Alignment testing the modules are returned to the class 100 cleanroom for installation of 
the FPAs.  Knowledge of the SFPA though the use of metrology tooling will be used to align the FPA to the module 
image plane.  The joining of the two modules will be performed in a rotational fixture specially designed to rotate each 
module and the IOA between the horizontal and vertical orientations.  Once the modules are assembled, the IOA will be 
installed atop the kinematic mounts and referenced to the ISIM coordinates using the GSFC provided Ambient Science 
Master Interface Fixture (ASMIF) as the optical reference. 

4.4. Comprehensive Performance Testing 
The Comprehensive Performance Tests (CPT1 and CPT2) are designed to replicate the test procedures and execution 
between CPT1 and CPT2.  CPT1 will establish the performance baseline while CPT2 will duplicate the test procedures, 
validate NIRCam FSW and operations, and verify NIRCam operational requirements.  This will ensure any functional 
or performance variation created during environmental testing will be noted during CPT2.  Figure 7.0 illustrates the 
IOA test configuration using the GSFC provided Science Instrument Test Station (SITS).  The SITS represents the 
onboard IC&DH for verification instrument operation and protocols. 
Each CPT will evaluate: 

o Flight Software initialization and ICDH simulator 
o System initialization to include health and safety checks, telemetry, ICE and FPE ‘built in test’, and the 

configuration of all commanded subsystems 
o Ambient environment readout of the reference pixels on each of the 10 detectors to establish 

communication links 
o Telemetry data acquisition and validation 



 

 

o Thermal control and maintenance 
o IOA initialization 
o FSW command and IOA functional audits 
o FPE thermal control and stability 
o Simultaneous image data collected 
o Performance measures for IOA dark current and flat fielding using on-board calibration sources 
o Performance measurements for alignment, FOV, and short and long wavelength channel magnification 
o FPE image data for full frame, subarrays, and alterations of integration time 
o Functional Audits of the focus adjust mechanism for full range of motion, resolution, repeatability, tilt, 

and thermal performance when compared to math models 
o Filter wheel operations to include pupil wheel insertion and repeatability, positional stability, alignment of 

WFS elements, and thermal performance 
o Validation of the Ground Support Software 
o Validation of the NIRCam Test Controller operations, data collections and analysis, thermal vacuum 

control functions, and thermal GSE control 

 
Figure 7.0     NIRCam Testing in Thermal Vacuum Chamber 

4.5. Vibration Environmental testing 
The NIRCam IOA will undergo flight prototype levels in the ambient environment.  The testing will be performed with 
the IOA in the horizontal configuration on the GSFC Kinematic Mounts.  Low signature sine sweep data will be 
collected at the beginning of the test to demonstrate that the control signals are operating correctly and reporting the 
expected data range and resolution.  The 159 Kg NIRCam instrument will be tested using the profile illustrated in figure 
8.0.  All three axes will be tested to the required value and duration with a low level sine sweep performed at the 
conclusion of the test to verify there are no changes in the hardware due to the test environment.      
 



 

 

 
Figure 8.0    NIRCam Proto Flight Random Vibration test profile 

4.6. Electromagnetic Testing 
NIRCam will undergo electromagnetic susceptibility and 
compatibility in a RFI screen room at an ambient environment.  The 
IOA will be installed in this room along with the ICE and FPE with 
interconnections performed using flight like cables.  The ICE will be 
connected through bulkhead flanges to the SITS for data collection 
and instrument configuration commands.  Testing will monitor the 
data return on the FPA reference pixels, and telemetry data as 
reported from ICE to the SITS.  A sample of the test parameters is 
noted in Figure 9. The IOA support fixture will provide electrical 
isolation of the IOA from the conductive frame while rotated 
through 90 degree to provide direct access to the edges and the 
normal direction of the IOA.  At the conclusion of EMI/EMC 
testing, NIRCam and all its support equipment will be returned to 
the Thermal Vacuum test facility for CPT2.  
 

  
 

Figure 9 NIRCam EMI/EMC Test  



 

 

4.7   Comprehensive Performance Test 2 
NIRCam will be integrated into the same thermal vacuum test chamber used for CPT1 in preparation for CPT2.  CPT2 
will be preceded with a thermal cycle test to ± 3 degrees of the operating temperature beteen 32K and 37K.  
Performance data will collected at these temperatures.  The test series will be performed as follows:    

o Validation of Flight Software initialization on the ICDH simulator 
o Ambient environment readout of the reference pixels on each of the 10 detectors to establish 

communication links 
o System initialization to include health and safety checks, telemetry validation, ICE and FPE ‘built in test’, 

and the configuration of all commanded subsystems 
o Positional and telemetry data acquisition and validation 
o Thermal control during cool down 
o IOA initialization with focus on current demand, parasitic heat loads, and telemetry data 
o FSW command and IOA functional audits 
o FPE thermal control and stability 
o Simultaneous image data collected from all ten detectors for health and status operations 
o Performance measures for IOA dark current and flat fielding using on-board calibration sources 
o Quantify the test environment background flux levels 
o Performance measurements for focus, alignment, FOV, and short and long wavelength channel 

magnification factors using sources projected to the focal surface using the star mask and registration tool 
(SMART) 

o Instrument thermal cycling with abbreviated performance testing at 40K, 37K, 35K, 32K, 29K 
 Functional Audits of the focus & alignment mechanism for range of motion, resolution, repeatability, 

tilt, and thermal performance when compared to math models 
 FPE image data for full frame, subarrays, and changes in programmable integration time 
 Filter wheel operations to include pupil wheel insertion and repeatability, positional stability, 

alignment of WFS elements, insertion time, and thermal performance 
 On Board characterization using flat fields and point sources image data 

5. NOTES TESTING 
NOTES is a GSFC-provided simulator to verify the focus, WFE, and throughput of NIRCam.  This equipment will be 
integrated into the LMATC thermal vacuum chamber for operation at <100K. This instrument design includes an 
elliptical mirror to obtain the proper f/20 outgoing optical beam and it also includes the associated steering mirrors.  The 
3018mm effective focal length is packaged into a working volume of approximately 1.2m x 1.2m x 1m. NOTES 
includes an in-situ calibration source and an adjustable diffraction-limited point source at the back focal point of the 
elliptical mirror.  
The final steering mirror enables an external view of the instrument boresight through a chamber optical port.  NOTES 
will include an operations console and dedicated electrical equipment required for operations and testing.   

6. WAVEFRONT SENSING AND CONTROL TESTING 
As mentioned earlier NIRCam is a metrology instrument during the commissioning phase of JWST to aid in the 
alignment of the segmented 6.3 meter primary mirror.  During this phase NIRCam image data and weak lenses will 
enable PD to be performed in-flight.  The test configuration will use NOTES as the stimulus to evaluate the JWST 
developed WFS&C  
algorithms.  NOTES will insert phase shifts into its optical path to alter the optical beam quality to demonstrate 
detection using the NIRCam images.  This testing is being performed at the LM ATC facility as the first opportunity to 
validate PD and WFS&C to further reduce risk for the JWST program.  
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